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Certified Mail / Return Receipt November 6, 2012

Mr. Russ J. Baker

Manager — Environmental & Regulatory Affairs
Omaha Public Power District

444 South 16™ Street Mall

Omaha NE 68102-2247

Subject: MATS Rule Compliance Date Extension Request — North Omaha Station
Dear Mr. Baker:

I have reviewed your request for a one year extension of the compliance date for the MATS Rule
(40 CFR 63 Subpart UUUUU). As you note, the regulation has a compliance date of April 16,
2015. The information that you have provided at this time states that you are evaluating the
various options to meet both the acid gas and mercury standards and plan to complete this by the
end of the calendar year.

This correspondence grants your request for a one year extension of the compliance date (to
April 16, 2016) for the installation of additional control equipment as allowed per 40 CFR
63. 6(1)(4)(A) This extension is
For units 1 through 5 at the North Omaha Station,
2. Terminates on April 16, 2016,
3. Conditional upon meeting, at a minimum, the compliance timeline submitted with your
application, as shown below, and
4. As each phase is completed, a submittal will be made updating this office of the progress
/ accomplishment of the phase, associated determinations / decisions, and any accelerated
progress toward compliance identified.

Phase Estimated Start Date | Estimated End Date
Finalize MATS compliance strategy Ongoing December 2012
Preliminary design and specifications December 2012 June 2013

Develop and issue Request for Proposal and award | June 2013 December 2013
Final design / procurement / fabrication December 2013 February 2015
On-site construction / tie-in February 2015 December 2015
Startup / testing / unit acceptance December 2015 - April 2016

Final Compliance April 16, 2016
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As a final note, failure to meet the goals established, may result in the extension being revoked
as per 40 CFR 63.6(i)(14).

Sincerely,

T L

Tim Burns

Cc: John Mayne, Engineer / Permit Writer, City of Omaha
Dan May, MACT Compliance Coordinator, City of Omaha
Nebraska Compliance Officer, Region VII, Environmental Protection Agency



